

Product Name: TaskFlask

Team Name: The Goatz

Sprint Completion Date: June 28, 2026

Revision Number: 2.0

Revision Date: June 28, 2026

Goal

Build the project foundation and make the app runnable locally. So, developers should be able to clone the project and run the app.

User Stories and Tasks

User Story 1

As a developer, I want to clone the repo, install dependencies, initialize the database, and run the app locally, so that I can begin development and testing of the local environment. [2]

- Clone the TaskFlask repository and create a Python virtual environment. (1 hour)
- Configure the Flask app factory and local environment settings. (2 hours)
- Document the installation and startup commands in the README. (1 hour)

User Story 2

As a user, I want to open the home page and navigate the project list, so that I can see where projects are located. [2]

- Create the dashboard route and render the home-page template. (2 hours)
- Create the Projects page and display available projects. (2 hours)
- Add links that allow users to open individual projects. (1 hour)

User Story 3

As a user, I want to create, view, edit, and delete projects, so that project information is managed. [3]

- Add the projects table to the SQLite database schema. (2 hours)
- Create backend routes for project CRUD operations. (3 hours)
- Write tests for project CRUD operations and invalid input. (2 hours)

User Story 4

As a developer, I want to understand the folder structure without needing a complex framework, so that I can work on the project more easily. [2]

Team Roles

Ian Keilman: Product Owner, Backend, Testing, Documentation

Karen Gurovith: Scrum Master, Frontend, Backend,

Kunwarpal Singh: Frontend, Backend,

Minh La: Frontend, Backend

Faizan Idrees: Frontend, Backend

Initial Task Assignment

Ian Keilman

- Track the progress of sprint 1 and make sure that tasks are being completed.
- Setup the github repository.
- Makes the team communication clear.
- Make the pytest structure for the start.

Karen Gurovith

- Makes the SQLite database schema.
- Make the setup process for the database.
- Make sure that users are easily able to find the create, edit, and delete options for the project.

Kunwarpal Singh

- Create the routes for adding a new project.
- Make the base HTML layout template.
- Create the project list template.
- Create the routes for viewing the project list.

Minh La


- Create the homepage template
- Make the backend routes for deleting a project
- Create the routes for adding a project.

Faizan Idrees

- Creates the navigation linked from the home page to the project list and back.
- Make sure the wording on each of the pages is clear.
- Adds simple styling to each page to make sure the pages are legible.

Initial Burnup Chart

Points scored



Initial Scrum Board

	Tasks Not Started	Tasks in Progress	Tasks Completed
User Story 1: As a developer, I want to clone the repo, install dependencies, initialize the database, and run the app locally, so that I can begin development and testing of the local environment.			1. Set up the Github repo 2. Create the project folder structure. 3. Create the pytest testing structure. Create the SQLite database schema. 4. Create the

			database setup process
User Story 2: As a user, I want to open the home page and navigate the project list, so that I can see where projects are located.			1. Create the homepage template. 2. Create the project list template. 3. Create navigation from the homepage to the project list and back. 4. Make sure the wording on each page is clear. 5. Add simple styling so the pages are readable.
User Story 3: As a user, I want to create, view, edit, and delete projects, so that project information is managed.			1. Create the route for adding a new project. 2. Create the route for viewing the project list. 3. Create the backend route for editing and deleting a project. 4. Make sure users can easily find the create, edit, and delete options
User Story 4: As a developer, I want to understand the folder structure without needing a complex framework, so that I can work on the project more easily.			1. Create the base HTML layout template. 2. Organize templates, routes, database files, and tests clearly. 3. Add short comments or documentation explaining the folder structure. 4. Make team communication clear on where the files should end up.

Scrum Times

Scrum Meetings:

- Mondays at 3:00 PM
- Thursdays at 12:00 PM
- Friday at 12:00 PM