

Product Name: TaskFlask

Team Name: The Goatz

Sprint Completion Date: July 20, 2026

Revision Number: 1.0

Revision Date: July 12, 2026

Goal

Make the app stable, presentable, and ready for final review.

User Stories and Tasks

User Story 1

As a user, I want to view a sprint report before showing sprint goal, dates, progress, completed tasks, incomplete tasks, and recent activity, so that sprint status can be understood. [5]

- Create database queries that collect sprint details, task totals, story-point progress, and task status groups. (3 hours)
- Add an empty report state for sprints without tasks. (1 hour)

User Story 2

As a user, I want to see helpful empty states when there are no projects, sprints, or tasks yet, so that I can see what needs to be done next. [3]

- Design a reusable empty-state component consistent with the design system. (2 hours)
- Add an empty state to project pages without sprints. (1 hour)
- Add empty states to task-board columns without tasks. (1 hour)

User Story 3

As a user, I want to receive simple confirmation messages after creating, updating, and deleting actions, so that I can know that my action was successfully seen by the app. [2]

- Create a shared flash-message area in the base template. (1 hour)
- Add success messages to project create, edit, and delete routes. (1 hour)

User Story 4

As a developer, I want to run the test suite and verify the main workflow still works, so that I can find any bugs and get rid of them. [3]

- Create test fixtures for the Flask application and temporary SQLite database. (2 hours)
- Write tests for validation and missing-resource responses. (3 hours)

User Story 5

As a team, we want to demo the app without relying on outside services, so that we know that the project does not fail because of any service or internet issues. [2]

- Store all application data in the local SQLite database. (2 hours)
- Confirm that the interface does not load fonts, scripts, or assets from outside services. (1 hour)

User Story 6

As a user, I want clear and consistent navigation throughout the application so that I can find important features quickly without feeling overwhelmed. [3]

- Create a shared navigation bar in the base template. (2 hours)
- Add Dashboard and Projects links with active-page styling. (1 hour)

User Story 7

As a user, I want each task to have a required story-point estimate so that the team can compare the task complexity, plan its workload, and prioritize work effectively. [2]

- Add a story_points field to the tasks table. (2 hours)
- Update task creation and editing queries to store story points. (2 hours)
- Display the story-point value on each task card. (1 hour)

User Story 8

As a user, I want to view a cumulative project burnup chart based on story points across all sprints so that I can compare completed work with total project scope and understand the team's progress over time. [5]

- Create database queries that retrieve story points and dates from every sprint in a project. (3 hours)
- Create the backend data structure needed by the chart. (2 hours)
- Add an expandable View Tasks section to each project card. (2 hours)

User Story 9

As a user, I want to expand a project and view its tasks grouped and labeled by sprint directly from the Projects page so that I can review the project's work without opening every sprint individually. [3]

- Create a query that retrieves projects, their sprints, and associated tasks. (3 hours)
- Label every task with its associated sprint. (1 hour)

User Story 10

As a user, I want to format project descriptions, sprint goals, and task descriptions using Markdown, so that important information and other details can be clear for the team to read

- Add the Markdown parsing and HTML-sanitization dependencies. (1 hour)
- Create a shared Markdown rendering function or Jinja filter. (2 hours)

Team Roles

Ian Keilman: Product Owner, Frontend

Minh La: Scrum master, Testing, Documentation

Faizan Idrees: Database, Backend

Karen Gurovith: Frontend, Backend

Kunwarpal Singh: Frontend, Backend

Initial Task Assignment

Ian Keilman

- Define the acceptance criteria and priority for the User Stories 6-9.
- Review the frontend pages to ensure that users are not overwhelmed by information.
- Improve the overall page styling to make the app easier to use.
- Help design the projects page so users can easily access the sprints and tasks associated with each project.

Minh La

- Organize team progress and confirm that each User Story is completed according to its acceptance criteria.
- Create tests for navigation, task story points, sprint task access, and burnup-chart calculations.
- Test the application for incorrect inputs, missing tasks, empty sprints, and any other edge cases.
- Record sprint progress and help maintain the team's Scrum board.

Faizan Idrees

- Add a story-points field to the task table in the database.
- Update database queries so story points can be created, edited, retrieved and totaled.

- Create backend queries that calculate the total and completed story points for each sprint
- Create queries that retrieve projects, their sprints, and also the tasks inside each sprint
- Update the database initialization or migration process for new task fields.
- Create a shared Markdown rendering function or Jinja filter.


Karen Gurovith

- Update the task creation and editing routes to support story points.
- Add story-point inputs to the task creation and editing forms.
- Display each task's story-point value on the task and sprint pages.
- Validate that story points use the team's allowed Fibonacci values.
- Help connect the burnup chart calculations from the database to the frontend.
- Add the Markdown parsing and HTML-sanitization dependencies.

Kunwarpal Singh

- Create the burnup chart that displays completed story points compared with total sprint story points.
- Add the backend route or data structure that would be needed in order to send burnup information to the chart.
- Update the projects so users can expand or select a sprint and quickly view its tasks
- Add links or buttons that allow users to move directly from a project to its sprint tasks.
- Make sure the burnup chart and also the sprint task section are consistent in styling.

Initial Burnup Chart



Initial Scrum Board

	Tasks Not Started	Tasks in Progress	Tasks Completed
--	-------------------	-------------------	-----------------

User Story 6: As a user, I want to be able to easily navigate through the app and not get overwhelmed, so that I can use functions more quickly. [3]			1. Define the acceptance criteria for an easy to use interface. 2. Design improvements for the navigation bar, buttons, forms, and page layouts 3. Implement the improved navigation bar and shared frontend components 4. Improve the styling of the project, sprint, and task pages 3. Test the navigation and interface for usability.
User Story 7: As a user, I want to see how difficult each task is in terms of points, so that I can organize the order in which tasks are done. [2]			1. Define how the story points should be displayed. 2. Add a story_points field to the tasks table. 3. Add story-point inputs to the task creation and editing forms. 4. Display the story-point value beside each task. 5. Test creating and editing tasks with story points.
User Story 8: As a user, I want to see a burnup chart of the amount of progress the team is making through each progress in points, so that I can see what tasks need to be prioritized. [5]			1. Look at what information the burnup chart should display 2. Calculate the total story points in a sprint. 3. Create the backend route that sends burnup data to the frontend. 4. Create and style the burnup chart.

User Story 9: As a user, I can easily access the tasks associated with each sprint from the projects page, so that I don't have to look at each project independently and more quickly see tasks.			1. Look at how users should navigate from projects to sprint tasks. 2. Create queries that retrieve each project's sprints and associated tasks. 3. Create or update the backend routes for accessing sprint tasks. 5. Add sprint and task sections to the projects page.
User Story 10: As a user, I was to format project descriptions, sprint goals, and task descriptions using Markdown, so that important information and other details can be clear for the team to read			1. Add the Markdown parsing and HTML-sanitization dependencies. 2. Create a shared Markdown rendering function or Jinja filter. 3. Add consistent styles for rendered Markdown content.

Scrum Times

Scrum Meetings:

- Mondays at 3:00 PM
- Thursdays at 12:00 PM
- Friday at 12:00 PM