

Product Name: TaskFlask

Team Name: The Goatz

Date: July 14, 2026

Actions to Stop Doing

1. Leaving tasks until the last few days of the sprint
2. Skipping testing before marking a task as done
3. Running meetings without a clear agenda or purpose

Actions to Start Doing

1. Breaking tasks down earlier so work can begin right away (and committing to Git consistently throughout the sprint)
2. Giving quick progress updates more frequently, not just at scheduled meetings
3. Writing and running tests as features are built, rather than saving it for the end
4. Wrapping up user stories within the sprint timeline instead of letting them slip

Actions to Keep Doing

1. Reaching out for help early when stuck on a task
2. Showing up consistently to our weekly meetings
3. Reviewing each other's code before merging

Work Completed/Not Completed

Completed User Stories

User Story 1

As a user, I want to create tasks inside a sprint, so that sprint work can be broken down. [3]

User Story 2

As a user, I want to edit task title, description, status, priority, assignee, and due date, so that details of tasks can remain accurate. [3]

User Story 3

As a user, I want to delete tasks, so that I can remove tasks that are not needed. [2]

User Story 4

As a user, I want to move a task between To Do, In progress, and Done, so that task progress is tracked. [3]

User Story 5

As a user, I want to view tasks grouped into simple status columns, so that I can more quickly see what needs to be started, continued, or what is already complete. [2]

User Story 6

As a user, I want to filter tasks by assignee, priority, or status, so that certain tasks are more easily found. [3]

Completed Spikes

Spike 1

Look into how task filtering works so users are able to filter based off of priority, assignee, or status.

Spike 2

Research the simplest task status workflow where tasks are moved between To Do, In Progress, and Done.

Completed Infrastructure Tasks

1. Add task fields (sprint ID, title, description, status, priority, assignee, due date) to the database.
2. Create backend routes for adding, editing, deleting, and moving tasks.
3. Add filtering logic for assignee, priority, and status.
4. Build and connect the frontend task board to backend task data.
5. Improve and unify page styling across task views.
6. Write test cases for creating, editing, deleting, moving, and filtering tasks.
7. Maintain the Scrum board and sprint documentation.

Not Completed

No user stories were not completed within Sprint 3.

Work Completion Rate

User Stories Completed per Day: 6 user stories completed / 7 days in a week = 0.857 user stories completed per day.

Ideal Amount of Work Completed per Day: 16 story points planned / 7 days in a week = 2.286 story points completed per day.